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 CONSULTANT PROCEDURE PROCESS 

 KEY EVENT SCHEDULE (Daily Journal; 2/11/11, 2/17/11, 03/03/11) 

 Project Specific Professional Aviation Consulting Services 

PAVEMENT MANAGMEENT SERVICES 

 Statewide 

 

 

 
 
PUBLIC NOTICE PHASE     Date 

FIRST ADVERTISEMENT    02/11/11 

SECOND AD DATE      02/17/11 

THIRD AD DATE      03/03/11 

SUBMIT SOI       03/10/11 

 

  SHORT-LIST/SELECTION PHASE 

SELECTION BOARD MEETING    03/23/11 

  DIRECTOR AERONAUTICS APPROVAL  03/24/11 

                        NOTIFICATION      03/24/11 

 

  FINAL SELECTION PHASE POSSIBLE  TELEPHONIC INTERVIEWS  

SELECTION PANEL MEETING (INTERVIEWS)* 04/07/11 

DIRECTOR AERONAUTICS/APPROVAL  04/07/11 

  NOTIFICATION      04/07/11  

  NEGOTIATION PHASE (APPRX 1 WEEK DELAY IF INTERVIEWS ARE HELD) 

  SUBMIT FINANCIAL PACKAGE   04/07/11    

  AUDIT REQUESTED      04/07/11    

  AUDIT COMPLETED     04/21/11    

  COST NEGOTIATION MEETING   04/28/11    

  FINAL CONTRACT PHASE  

  CONTRACT APPROVAL/EXECUTION   05/26/11   

 


